CORRES. CONTROL
OUTGONG LTR NO,

A3ree083

DIST.
BENEDETTL R.L.
BENJAMIN, A.
BERMAN, H.S.
BRANCH. D.B.
CARNIVAL, G.J,
COPP. R.D.
DAVIS JG.
FERRERA, D.W.
HANNL B.J.
HARMAN, LK.

. HEALY,T.J.

* HEDAHL.T.
HILBIG, J.G.
KIRBY W A.
KUESTER, A.W.
LEE, E.M.
MANN. H.P. X
MARX, G.E,
McDONALD, M.M.
MCKENNA, F .G.
MONTROSE, J.K.
MORGAN, R.V.
POTTER, G.L.
PIZZUTO, VM.
RILEY, J H.
SANDLIN, N.B.
SHEPLER, R. L.
STEWART, D.L.
SULLIVAN, M.T.
SWANSON, E.R. ,
WILKINSON,R.8. [X|V
WILLIAMS; S. (ORC)
WILSON, J.M.
ZANE, J.O.

L.TRIENC,

BUSBY, W.S. X { X
LAKE. D.Y.Q.

Weerin, P. 1Ay

Brog s M
LW, (¢
CORRES.CONTROL
ADMIN RECORD
TAAFEIC

2 Tr=cling
CLASSIFICATION

UCNI
UNCLASSIFIED XX
CONFIDENTIAL
SECRET

<< PP

AUTHORIZED CLASSIFIER {
SIGNATUR| |

DOCUMENT Ct_ASSlF!CATION
REVIEW WAIVER PER

: DATE CLASSFICATION OFFICE
IN REPLY TO REP CC NO:
N/ A

ACTION [TEM STATUS

((Joeen [Jeroseo
g PARTIAL

LTR APPROVALS:
WSB =
ORIG & TYPIST INITIALS

~ May 20, 1993

, EGzG ROCKY FLATS

EG&G ROCKY FLATS, INC.
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J. K. Hartman

Assistant Manager

Transition and Environmental Management
DOE, RFO B

| Attn: N. Castaneda

SCHEDULE EXTENSION FOR OPERABLE UNIT NO. 6 - RLB-238-93

A schedule extension is requested for the Interagency Agreement (1AG) Table 6 Milestones for
Operable Unit No. 6 (OU 6). The IAG requires that the Draft OU 8 Resource Conservation and
Recovery Act (RCRA) Facility Investigation/Remedial Investigation (RFI/RI) Report be delivered
to the Environmental Protection Agency (EPA) by August 4, 1993. The Final RFI/RI Report is
due January 7, 1994. .

Because of a late start of the field operations, caused by the delays described in Attachment 1, it
is not possible to meet either of these milestones. The delays were essentially encountered
prior to starting field operations. Since field operations have started and been completed the
durations of activities for OU 6 have been as scheduled in spite of performing field work during
winter months and other obstacles.

Due to these issues, EG&G requests an eleven month extension. This extension is requested
under the category of good cause as described in Part 42--Extensions, of the IAG. The
proposed schedule is described in Attachment 2. The extension request is based upon the
assumptions that are described in Attachment 3. Assumption Number Two represents a major
risk factor in the extension length. The projected delivery date for the Draft RFI/RI Report is
July 5, 1994. The Final RFI/RI Report projected delivery date is December 7, 1994.

if you have any questions, please contact P. J. Laurin of my staff at extension 8702.
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R. L. Benedetti

Associate General Manger
Environmental Restoration Management
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